From: Carr, Brian

To: King. Christopher (Law)

Subject: Re: Schedule Questions

Date: Tuesday, January 19, 2016 4:21:17 PM
Chris,

Thanks. We can discuss during the call tomorrow, or after if more time is needed to get back
to us.

Brian E. Carr

Assistant Regional Counsel

United States Environmental Protection Agency
Region 2

Office of Regional Counsel

290 Broadway, 17th Floor

New York, NY 10007

212-637-3170 phone

212-637-3104 fax

carr.brian@epa.gov

From: King, Christopher (Law) <CKing@law.nyc.gov>
Sent: Tuesday, January 19, 2016 4:19 PM

To: Carr, Brian

Subject: RE: Schedule Questions

Brian:
Let me discuss internally and get back to you.

CK

From: Carr, Brian [mailto:Carr.Brian@epa.gov]
Sent: Tuesday, January 19, 2016 3:41 PM

To: King, Christopher (Law)

Subject: Schedule Questions

Chris,

As we discussed last week, EPA is trying to develop a detailed schedule to coordinate the
various steps, including the City's and Grid's work.

It would be helpful to input from the City on several items:

1) EIS's can normally be challenged via an Article 78 proceeding. Can the FEIS be challenged
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separately when it is completed (in the City's schedule, in January 2018), or is that challenge
subsumed into the EDPL challenge which can occur post-hearing when the findings are filed,
which is shown in April 2018 in the City's schedule?

2) Forthe EDPL process, the City had some time ago indicated how the requirements could
be done in parallel in order to speed up completing first phase (the "common

elements"). The City's schedule appears to have about 21 months for the EIS process to be
completed. Itis my understanding that a focused, resource-devoted EIS process can get the
City to the end of the DEIS in a much shorter time by issuing the positive declaration, lead
agency declaration and such initial items simultaneously, and by focusing the environmental
review, and by using relevant existing data. The City's position on the time savings of such a
streamlined approach would be appreciated.

3) The City's timeline indicates that Grid's cleanup of Parcels VI and VII, which the City to that
point been discussing as Grid performing, would take 1 year; the timeline for Grid's cleanup of
the Park is listed as 2 years. To ensure that we are taking into account the appropriate
factors, were there any particular assumptions behind the difference in these cleanup
estimates?

Thanks,

Brian E. Carr

Assistant Regional Counsel

United States Environmental Protection Agency
Region 2

Office of Regional Counsel

290 Broadway, 17th Floor

New York, NY 10007

212-637-3170 phone

212-637-3104 fax

carr.brian@epa.gov
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